

SUMMARIZED MINUTES – 6 MONTHS MEETINGS

Oct 2026 – Mar 2027 – AURA ADVISORY x MARRIOTT KARACHI

PROFESSIONAL SUMMARY • 6MONTH BUSINESS MEETINGS REVIEW
• STRATEGIC OUTCOMES & ACTION ITEMS •

MOM — OCT & NOV 2026 Months 1 & 2

MINUTES OF MEETING — MONTH 1 & 2 — OCT & NOV 2026 — MARRIOTT KARACHI

Month 1 — October 2026

Meeting Date: Oct 10, 2026

Venue: Marriott Karachi — Boardroom

Attendees: Client Director, AURA CEO, Marriott Manager

Agenda:

- Venue booking — Grand Ballroom
- Budget Rs 45 Lakhs — discussion
- 6 months timeline

Minutes:

- Marriott Grand Ballroom booked
- Advance Rs 4,72,500 paid
- Timeline Oct 2026 — Mar 2027 finalized

Action Items:

- Proposal document preparation

Month 2 — November 2026

Meeting Date: Nov 12, 2026

Venue: Zoom

Attendees: Client Director, AURA CEO, Marriott Manager

Agenda:

- Theme finalization
- Vendor list

Minutes:

- Luxury floral theme approved
- 50+ vendors shortlisted
- Catering menu draft shared

Action:

- Decor moodboard to be shared

Month 3 • Dec 2026

Meeting Date: Dec 12, 2026

Venue: Marriott Karachi • Business Center

Attendees: • Client • AURA PM • Decor Team

Agenda: • Stage decor • Logistics • Marketing campaign

Minutes:

- Stage design approved — Rs 11.25 Lakhs
- Logistics finalized
- Instagram campaign launched

Action: • **Marketing content creation**

Month 4 • Jan 2027

Meeting Date: Jan 15, 2027

Venue: Zoom (Virtual)

Attendees: • Finance Team • Client Director

Agenda: • **Costing discussion** — Rs 45 Lakhs breakdown

Minutes:

- Venue — Rs 15.75L approved
- Decor — Rs 11.25L approved
- Catering — Rs 9L approved
- AV — Rs 4.5L approved

Payment schedule — 30 / 40 / 30 approved

Action:

- **Second payment** — Rs 18 Lakhs due

MINUTES OF MEETING — MONTH 5 & 6 — FEB & MAR 2027 — MARRIOTT KARACHI — FINAL

AURA ADVISORY

Title: MOM — FEB & MAR 2027 — Months 5 & 6 — FINAL EXECUTION

MONTH 5 • FEB 2027

Meeting Date:
Feb 20, 2027

Venue:
Marriott Karachi • Grand Ballroom

Attendees:
All stakeholders, Client, AURA, Vendors

Agenda:
- Final rehearsal
- Guest list
- Payment clearance

Minutes:
- 95% work complete
- Final rehearsal successful
- Guest list 300 confirmed

Action:
- Last payment — Rs 13.5 Lakhs

MONTH 6 • MAR 2027

Event Day:
Mar 05, 2027

Venue:
Marriott Karachi • Grand Ballroom

Attendees:
300 guests

Agenda:
- Main Event Execution

Minutes:
- Event executed successfully
- 100% client satisfaction
- Rs 45 Lakhs budget utilized
- All vendors delivered
- Client feedback excellent

Outcome:
- Successful closure

SUMMARY TABLE — 6 MONTHS JOURNEY OCT 2026 TO MAR 2027

Month	Period	Key Milestone	Status
Month 1	Oct 2026	Project Kickoff & Planning Initiated	Completed
Month 2	Nov 2026	Stakeholder Alignment & Vendor Onboarding	Completed
Month 3	Dec 2026	Design Finalization & Approvals Secured	Completed
Month 4	Jan 2027	Preparations & Procurement in Progress	Completed
Month 5	Feb 2027	Final Rehearsal & Payment Clearance	Completed
Month 6	Mar 2027	Event Execution & Successful Closure	Completed